
Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

M30301         

0002 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 05.10.2016

Contract Location:

 

Contractor:

IOWA EROSION CONTROL, INC.

1106 3RD ST

PO BOX Q

 

Date Awarded: 12.04.2015

12.15.2015

04.05.2016

Date Let:

US-30, COLUMBUS VIADUCT

11.19.2015

Estimate Type: PROG

Phone:

(319)647-3561

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

VICTOR  IA  52347-0916

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.11.2016

04.20.2016Date Project Completion:

Counties

PLATTE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M3030  001 AFE-C010 030 378.47  BRIDGE

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

M30301         

0002 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 05.10.2016

$62,677.50

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $60,006.50 $21,863.30 $38,143.20
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $60,006.50 $21,863.30 $38,143.20
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $60,006.50 $21,863.30 $38,143.20

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$60,006.50 $21,863.30 $38,143.20

$.00 $.00 $.00

96%

% Time Comp

% Dollar Comp

15%

$62,677.50

05.05.2016 05.05.2016

05.06.2016

Lollman, Doug

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

05.09.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.09.2016   



Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:
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0002 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 127+80.32 1-96'-0" & 1-260'- 0" SPANS 

0001.08      0.50 800.000 400.00

800.000 400.00

218.000 109.00

37.000 18.50

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      5.00 40.000 200.00

40.000 200.00

24.000 120.00

8.000 40.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      5.00 160.000 800.00

160.000 800.00

20.000 100.00

4.000 20.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      15.00 228.000 3,420.00

228.000 3,420.00

144.000 2,160.00

48.000 720.00

0004

EACHSIGN DAY
0004 

0002.97      10.00 40.000 400.00

40.000 400.00

6.000 60.00

1.000 10.00

0005

DAY FLASHING ARROW PANEL
0005 

0030.60      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.500 7,500.00

0006

LS  MOBILIZATION
0006 

6007.45      355.72 75.000 26,679.00

75.000 26,679.00

75.000 26,679.00

75.000 26,679.00

0007

EACHSEAL HANGER TO DECK CONNECTION
0007 

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

M30301         

0002 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.46      210.38 75.000 15,778.50

75.000 15,778.50

75.000 15,778.50

15.000 3,155.70

0008

EACHTIE ROD BOOT
0008 

Contracted 62,677.50

Current 62,677.50

In place 60,006.50

This Estimate 38,143.20

GROUP 6 BRIDGE AT STA. 127+80.32 1-96'-0" & 1-260'- 0" SPANS 

Totals for contract Contracted 62,677.50

Current 62,677.50

In place 60,006.50

This Estimate 38,143.20




